Report to JLTOC

## P5.0 Schedule

May 23, 2017 Prioritization 5.0 Schedule 2017 2018-2019 Jul Oct Nov Dec Feb Mar May Jun Jul Aua Sept Oct Nov Dec Jan Jun Aua Sept Jan Apr BOT approves Notes: P5.0 Blue Box = Approval of P5.0 Scoring Criteria & Yellow Box = MPO/RPO/Division Input Weights Green Box = NCDOT Work Tasks MPOs, RPOs, & Divisions test, enter, and submit projects SPOT Reviews and Calculates Quant. Scores for All Projects (Existing + New). Includes review period of all data & costs to be used for scoring (by MPOs, RPOs, Divisions, and DOT staff). **TIP Unit** Programs Statewide Mobility **Projects** MPOs, RPOs, & Divisions assign Regional Impact Local Input Key Dates: Points (with option to assign **Division Needs Local Input** June 29, 2017: BOT approves P5.0 Criteria & Weights Points) **SPOT finalizes** July 5, 2017: SPOT Online opens for testing, entering, and submitting projects (closes Sept. 29th) Regional Impact scores and TIP Unit August 25, 2017: Existing Project Deletions due for receiving extra new submittals (one out, one in) programs Regional Impact projects Existing Project Modifications due MPOs, RPOs, & September 29, 2017: Alternate Weights due Divisions assign Division Needs Local SPOT Online closes for submitting projects Input Points End of March 2018: Quantitative scores for all projects released **SPOT finalizes Division Needs** Draft list of Programmed Statewide Mobility projects released Scores and TIP Unit programs Division April 1, 2018: Regional Impact Local Input Point window opens for 3 months **Needs** projects Deadline for Approval of Local Input Point Assignment Methodologies NCDOT releases End of August 2018: Draft list of Programmed Regional Impact Projects released Draft STIF September 1, 2018: Division Needs Local Input Point window opens for 2 months NCDOT Provides January 2019: 2020-2029 Draft STIP released